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DOWNTOWN PROJECTS

823490 Downtown Public Provide enhanced public facilities in the $62,172 M.K N/A N/A Project will be postponded to meet
Improvements downtown. Downtown construction sequence.

825590 Downtown Wayfinding Develop a unified and clear signage $300,000 M.K TBD TBD Project will be postponed to meet
System program for the downtown ($250,000). downtown construction sequence.

825780 DOWNTOWN BLOCK 2 Provide enhanced public facilities in four $695,000 M.K. Project will be postponded to meet
COMPLETION segments of Block 2 which are not part of Downtown construction sequence.

DOWNTOWN PROJECTS

the historic Murphy/Frances Street
enhancements. These four segments
include Frances, Evelyn E and W of Murphy,
and Sunnyvale Ave.

Subtotals $1,057,172.00
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STREET/TRAFFIC PROJECTS
816050 Bridge Repairs Repairs of bridges and box culverts per $1,653 M.K. N/A N/A N/A Repair of Fair Oaks, Sunnyvale East
Caltrans' recommendations. Channel and Wolfe Road Overhead
budgeted in future years.
A. Bridge Repairs M.K N/A N/A Methacrylate recommended by
(Calabazas Creek/Arques Caltrans (City of Santa Clara is lead
Ave) 37C0249 agency).
B. Bridge Repairs M.K N/A N/A $3,000,000.00 in funding approved.
(Calabazas Creek/Mtn. Awaiting introduction of project in
View - Alviso Rd) 37C0254 the budget.
822710 | TR-02/03-07 Mathilda Avenue Railroad Widening & reconstruction of a portion of $15,425,979 | M.K./J.W. N/A N/A Finalizing EIR.
Overpass Improvements bridge.
821570 | TR-00/06-03 Calabazas Creek Trail Construction of Calabazas Creek Trail to C.N.JJ.W. N.F. 1/03 8/03 06/04 05/05 12/04 5/06  Completed.
Project improve access to Baylands Park and Bay
Trail
823690 | TR-02/02-03 Evelyn Ave. Bike Lanes Provide East/West commute route for cyclist $120,115 | C.N./D.N. 01/04 4/05 1/05 8/06 4/07  Combined with 825080 for bids.
from Bernardo Ave. to on the arterial roadway Final plans completed. Preparing
Sunnyvale Ave. bid documents.
821870 | TR-00/08-03 Borregas Avenue Bicycle Planning and engineering studies for $5,281,822 C.N.J.W 07/03 09/06 08/06 03/07 09/08 98% design complete and in review
Corridor construction of bike/pedestrian corridor on by Caltrans. Project to be
Borregas ($1.405M) considered by the CTC in October.
820200 Traffic Signal Light Emitting] Replacement of LEDs on an as needed $30,849 = C.N./D.N. N/A N/A On-going.
Diode Array Replacement | basis. ($45,000)
824910 | TR-04/01-05 Frances Street Transit Construction of bus transit facilities on $1,350,000 C.N./LP 8/05 5/06 11/05 7106 04/06 11/06  RTC for award of construction
Corridor Frances Street between Evelyn and Capella contract being prepared.
825080 | TR-05/02-06 Evelyn Avenue Bike Lane - | Restriping of bike lanes - Sunnyvale Avenue $375,000 C.N./LP 05/06 08/06 08/06 11/06 04/07 Final plans and specs completed.
Phase Il to Reed Avenue Bid documents being prepared.
825340 Street Light Conduit Replacement of damaged street light $25,000 M.K. TBD TBD Construction at Branham and Goya
Replacement conduits. ($50,000) is complete.
A priority list is being established to
be combined/compared with future
sidewalk contract.
820190 Traffic Signal Underground | Replacement of traffic signal underground $327,346 M.K N/A N/A Ongoing.
Replacement conduit and structures.
TR-05/04-06 A. Traffic Signal Reconstruction of traffic signal. M.K. N.F. 7/06 9/06 Construction underway. Conduit
Reconstruction (Sunnyvale- boring in progress.
Saratoga/Fremont)
TR-05/05-06 B. Traffic Signal Reconstruction of traffic signal. M.K. N.F. 7/06 9/06 Construction underway. Site layout
Reconstruction (Sunnyvale- in progress.

Saratoga/Remington)




GTY OF SUNNYVALE PUBLIC WORKS BEPARTMENT GAPITAL IMPROVEMENT PROGRAM AGTIVE PROJECTS MONTALY STATUS REPORT
Printed Tuesday, September 12, 2006 SIA“IS As lll: 8/3|/lls Page 3 of 11
CHARGE | PROJECT BUDGET DESIGN CONSTR | DESIGN COMPL CONSTR START CONSTR
NUMBER| NUMBER PROJECT TITLE DESCRIPTION AMOUNT PM PM ORIG | REV. ORIG | ORIG COMMENTS
STREET/TRAFFIC PROJECTS
820180 Traffic Signal Controller Replacement of traffic signal controllers at $14,240 M.K N/A N/A In-house design for
Replacement various sites. (Homestead/Heron, Homestead/Heron 90% complete.
Reed/Sequoia, Kifer/Pedestrian,
Mary/Dalles, Bernardo/Evelyn) ($127,814)
820690 | TR-05/03-06 Java Drive Pedestrian Place a pre-manufactured 40' pedestrian $38,624 C.N./LP N.F. 2/06 6/06 2/07 Construction underway. Submittal
Bridge bridge across the West Channel to review in progress.
complete sidewalk on Java Drive. ($62,148)
825980 Fair Oaks / Tasman Neighborhood improvements in the Fair $87,431 C.N./D.C 12/30/06 Planning document complete.
Pedestrian / Bicycle Oaks - Tasman Drive neighborhood Grant application for construction
Improvements submitted.
821620 | TR-06/02-07 Borregas Sidewalk New sidewalk between Moffett Park Drive $67,470 C.N./LP 7/06 9/06 95% design complete.
and Gibralter
825610 A. FAIR OAKS CALTRAIN | Deck rehabilitation (design only) $140,000 M.K. On hold pending approval of funding
OVERCROSSING application. Construction funded in
07/08.
816050 B. BRIDGE REPAIRS M.K. N/A N/A Application for funding was

(FAIR OAKS AVE
OVERHEAD) 37C0765

STREET/TRAFFIC PROJECTS

Subtotals $23,285,529.00

submitted to Caltrans on May 16,
2006.
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PARK PROJECTS
818550 | PR-98-09(1) Public Buildings - Park Remodeling of various park buildings $506,994 A.B./L.I.
Buildings Remodel including swim centers.
Renovations of restrooms at Braly, Murphy A.B./L.I. 8/05 Braly, Fair Oaks, Ortega multi-
and Fair Oaks Parks and renovation/repair purpose completed. Braly,
of multi-purpose rooms at Braly and Murphy. Fair Oaks restrooms ADA design
($210,661) 95% complete. Serra restrooms
planned for expansion. Murphy Park
restroom permit secured and is
ready for bid.
824130 Sidewalk/Curb/Gutter from | Construction of 280 ft. of sidewalk and $24,989 A.B. N.F. 01/04 5/06 7/06 8/06 Construction underway.
Mathilda Ave. to the Tennis| curb/gutter from Mathilda to Tennis Center,
Center at south side of the entrance.
825850 Swimming Pool Removal of fiberglass at Washington Pool $220,930 M.K 7/07 10/07 Design kick-off meeting August 29,
Infrastructure and reline. ($35,000) 2006.
825580 | PR-06/01-08 PLAZA DEL SOL PHASE Il Design of features approved by Council but $203,980 C.N. Preliminary scope of work prepared
not included in Phase I. and is under review.
818450 COMMUNITY CENTER Repair/replace HVAC systems in Creative $184,891 A.B./L.L 5/07 Replacement packaged units to be
BUILDINGS - HVAC Arts and Theater Buildings installed when roofing is done
around Spring of 2007.
822080 FAIR OAKS PARK Renovation of pathways, patios, and related $36,000 A.B. 3/07 Determining scope of work details
HARDSCAPE hardscape with customer.
RENOVATION
PARK PROJECTS Subtotals $1,177,784.00
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GENERAL PROJECTS
817950 PR-95-13  Public buildings - Civic Replacement/repair of HVAC systems. $920,737 AB.IT.P. N/A N/A
Center HVAC ($369,694)
PR-95-13(D) Library HVAC Upgrade Library - replace solid state controls with A.B. N.F. 03/02 08/04 07/05 9/05 04/06 9/06  Extra work and final inspection
DDC EMCS system, replace ac units, gauge pending.
taps; install chemical treatment for cooling
tower, install pump flow meter, etc.
City Hall HVAC Installation of EMS and actuators at City Hall A.B. 6/06 10/06 02/07 05/07 Added C.O. No.1. to scope of

work.(Variable air volume boxes.)

Community Center New roofs and parapet walls around $461,298 C.N. 03/07 05/07 Design contract being scoped.
Buildings Roofs - Theater | mechanical areas in various buildings. Scope of work being finalized.
and Creative Arts Bldg. ($123,586)
819610 Public Safety Buildings - Design and construction of P.S. Bldg. HVYAC|  $1,013,141 A.B. 11/05 6/06 9/06 5/07 7/26/06 - No bids received.
HVAC system Purchasing looking at award option.

Meeting with staff set for 9/05/06.

818150 Public Safety Buildings Replace Halon Fire Suppression System in $93,306 A.B. 07/06 9/06 12/06 Scope of work being streamlined.
Remodel Public Safety Computer Room No bids received. Customer is
working with Grinnell for a bid with
terms agreeable for both parties.

818651 | PR-06/01-07 Corp Yard Buildings - Roofs Design of Corp Yard Admin Building roof $32,999 M.K. 7/06 TBD Bid opening September 13, 2006.
($129,445)

825400 Update of Standard Updating and transferring standard details $6,439 J.C. 7/06 Updating completed.
Specifications into CAD format

808100 | PR-05/01-06 Fair Oaks Industrial Roof replacement of four buildings $362,866 M.K. N.F. 12/05 3/06 7/06  Closeout in progress.
Complex Maintenance ($200,000)

820130 CITY OWNED PARKING Resurface SMART Station and Columbia $56,000 A.B. 3/07 6/07 Coordinating scheduling with
LOT RESURFACING Park parking lots customer.

GENERAL PROJECTS Subtotals $2,946,786.00
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STORM/SANITARY SEWER PROJECTS

820821 | UY-00/02-01 Chlorinating/Dechlorinating| Replace obsolete chlorinating and $52,453 C.N. N.F. 03/00 012/03 06/00 08/04 11/00 03/06 = Completed.
Equipment Replacement dechlorinating equipment and controls.
($526,200 - FY 02/03)

821110 Power Generation Facility | Modification of PGF to enable export of $379,013  C.N./D.H. N.F. 10/04 12/05 9/05 4/06 8/07 Bids received with 824300.
Improvements power to PG&E. Submittal review in progress.

822620 | UY-02/02-03 Auto Sodium Bisulfite Dechlorination of recycled water. $83,400 C.N. N.F. 05/02 12/03 08/02 06/04 01/03 03/06  Combined with 820820. Completed.
System

822791 | UY-02/05-03 Rehab of Manholes - Rehab of approximately 73 manholes on $802,395 C.N./L.P. N.F. 06/03 12/05 09/03 04/06 09/04 10/06 = Site work commencing on 8/28/06.
Lawrence Trunk Sewer Lawrence Trunk Sewer between Homestead

and Baylands Park.

822751 | UY-06/03-07 Storm Pump Station No. 1 | Engine and pump replacement. ($75,000) $450,000 M.K. N/A N/A N/A Design 70% complete.
Rehabilitation

824301 | UY-03/01-05 Replacement of digester lids Replacement of one of the four lids. $1,107,125 C.N. N.F. 08/04 12/05 02/06 05/06 08/07 Construction underway. Submittal
($1,610,000) review in progress.
822761 | UY-06/02-07 Storm Pump Station Engineering study of the levee. ($80,000) $54,000 M.K. Bid opening September 13, 2006.

Number 2 Rehabilitation

805252 Sewer Pipes, Manholes, Small sanitary sewer projects that may $38,000 C.N. 12/05 3/06 10/06 Ongoing for emergency repairs.
And Lateral Replacement come up during the year.

821570 Storm Drain Pipes, Small storm drain projects that may come $22,000 C.N. N/A N/A Ongoing for emergency repairs.
Manholes, And Lateral up during the year.
Replacement

822560 Energy Use Audit In depth evaluation of the energy producing $184,183 C.N. 05/06 N/A Mechanical and electrical field data

and usage systems. being collected. Analysis of data
and development of alternatives
started. PG&E scheduled to
perform energy audit for plant.

825520 | UY-06/04-07 Pond Sediment Removal (1) Evaluation of options $300,000 C.N. 02/06 N/A Phase | RFP prepared for
(1) Preparation of bid package ($651,000) advertisement in September 2006.
801100 WPCP Air Conditioning Replacement of HVAC systems for Primary $344,000 C.N. TBD TBD Work will be coordinated with
Project Building and Lab Building at WPCP Energy Use Audit - 822560.
($575,000).
825110 | UY-05/04-06 Tertiary Plant Tank Study and engineering design of Tertiary $350,000 C.N. 06/06 Planned shutdown of plant for
Drainage System Plant tank drainage system at WPCP. televising of underground piping
Modification - Phase 1 scheduled for October.
825320 Replacement/Rehabilitation Rehabilitation of manholes ($75,000) $75,000 C.N. 12/05 05/06 01/07 Identifying and evaluating the
of Sanitary Manholes manholes to be rehabilitated.
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STORM/SANITARY SEWER PROJECTS
825330 Replacement/Rehabilitation Rehabilitation of sewer pipes ($102,000) $49,732 A.B. Project has been combined with
of Sewer Pipes available CDBG funds for rehab. the
pipe on Borregas from Maude to
Ahwanee.
825100 Solids Handling Safety and | Study safest and cost effective solids $250,000 C.N. 10/06 N/A Study only RFP drafted. Project on
Efficiency Improvements - | handling process. hold at request of customer division.
Phase 1 (Study only)
826080 | UY-05/05-06 Borregas Avenue Sewer Reline (cured-in-place) 4,445 LF of 27" $1,043,000 A.B. N.F. 12/05 6/06 9/06 Final inspection pending.
Rehabilitation Project diameter sanitary sewer trunk line on

STORM/SANITARY SEWER PROJECTS

Borregas.

Subtotals $5,584,301.00
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SOLID WASTE PROJECTS

811250 | PR-06/02-08 Smart Station Equipment Replacement of equipment at SMART $3,353,974 M.K 11/06 3/07 Design 70% complete.
Replacement Station ($5,470,412) Funding review in progress.

824271 Condensate Collection and | Construction of automated condensate $557,374 A.B. N.F. 12/05 3/06  This project combines #805350

Pre-Treatment System

SOLID WASTE PROJECTS

collection and return/ pre-treatment system.

Subtotals $3,911,348.00

4/05 ‘

9/05 ‘

(Collection system) and 813950
(Pre-treatment system). Closeout in
progress.



GITY OF SUNNYVALE PUSLIC WORKS BEPARTMENT GAPITAL IMPROVEMENT PROGRAM ACTIVE PROJECTS MONTELY STATUS REPORT
Printed Tuesday, September 12, 2006 SIA“IS As lll: 8/3|/lls Page 9 of 11
CHARGE | PROJECT BUDGET DESIGN CONSTR | DESIGN COMPL CONSTR START CONSTR END
NUMBER| NUMBER PROJECT TITLE DESCRIPTION AMOUNT PM PM ORIG | REV. ORIG | REV. ORIG REV. COMMENTS
WATER PROJECTS
815202 | UW-00/01- Water/Sewer Supervisory Replace Existing System Hardware and $1,062,038 M.K. N.F 12/03 05/04 10/04 10/05 8/06  Final inspection pending.
05 Control System Software (SCADA)
824310 | UW-04/01- Refurbishment of Water Repainting of two water tanks. ($100,000) $1,815,938 C.N. 11/04 06/06 03/05 12/06 10/05 06/07 | Bid documents being prepared.
04 Tanks @ Wright Avenue
806302 Water Pipes, Manholes, Small water related projects that may come $20,000 C.N./J.C. N/A N/A Ongoing for emergency repairs.
And Lateral Replacement up during the year.
824840 | UW-05/02- Installation of Climb Install 3-strand barb wire and outriggers at $197,518 C.N/L.P. 1/05 08/06 3/05 09/06 05/05 11/06  Planning permit for Central and
06 Resistant Fencing at all reservoir sites and replace gates as Hamilton plants has been filed and
Reservoir Sites needed. ($100,000) bid documents being prepared.
824800 Roof Replacement of Repair roof support structure at $15,000 C.N./L.P. 05/07 07/07 Scope under review.
Water Plants Mary/Carson water plant.
825240 Equipment Replacement at| Replacement of valves, vaults, and $65,663 C.N. n/a 3/06 6/07 Replacement of first valve and
5 Hetch Hetchy installation of magnetic meters at 5 appurtenances at Borregas Avenue
Connections connections underway. Relocation of electrical
service being coordinated with
PG&E.
825280 | UW-06/01- Earthquake Mitigation of Seismic retrofit of 5 smaller tanks at Central $137,623 C.N. 11/06 3/07 6/08 Contract with design consultant for
07 Water Tanks and Hamilton (Design only) water system model executed. Data
collection underway.
825300 Pressure Reducing Valve Replacement of PRV’s and connecting them $31,490 M.K. 1/06 4/06 2/06 6/06 12/06  construction 80% complete,
Replacement and to SCADA electrical and control remaining.
Relocation (SCADA) (Hamilton)
825410 & UW-05/03- Hamilton Plant Emergency | (I) Installation of already purchased $181,107 C.N./LP 3/06 5/06 7/06 12/06  Final draft of RFP now ready for
06 Generator and Mechanical | generator advertising.
Reconstruction (I1) Engineering design for reconstruction of
2 submersible well pumps, motors, and
controls
825420 Water Pressure Zone Installation of PRV (SCADA ready) at one of $102,100 M.K 2/06 4/06 In house portion of construction in
Three Expansion the Zone 3 locations and upgrade the systen progress. Evaluating remaining
scope of work.
825440 Recycled Water Booster Installation of a booster pump and electrical $160,153 A.B. 6/06 10/06 1/07 4/07 Preliminary design report review
Pump at Golf Course service at Sunnyvale Golf Course completed. Design in progress.
80% submittal by 9/06.
825450 City-Wide Water Line Replacement of water mains at Colusa Ave. $233,301 A.B. 11/06 02/07 03/07 Design in progress. 60% submittal
Replacement and at San Simeon St. received 08/23 in review process.
825480 | UW-06/02- Inspection and Renovation | Replacement of electric panels in the motor $39,276 C.N. 9/06 12/06 50% design review comments
07 of Well Systems control centers of Westmoor and Serra wells| returned to designer.
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WATER PROJECTS
825490 Exterior Painting of Water Repaint the exterior of 5m gallon water $25,000 C.N./LP 04/06 RFP for design and construction

Tanks (Design Only) tanks at Wolfe/Evelyn and Mary/Carson documents being developed.

water plants (One each - design only)

825500 Wright Avenue Water Plant| Replacement of 5 regulation valves, 3 $34,198 A.B. 09/06 12/06 Installation first of limitorque valve

Mechanical Reconstruction | electric motors, and electrical subpanel and magnetic flow meter to allow for

WATER PROJECTS

Subtotals $4,120,405.00

SCADA control.
City to install in-house. Design 90%
complete.
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OPERATIONS PROJECTS
820631 Provide ADA Curb Retrofits| Install curb ramps $100,000 A.B. L.D. 8/05 12/05 6/06 Combined with 217310 and 217300
(FY 05-06) below. Completed.

217310 Provide Scheduled Curb Remove and replace curb and gutter. $124,230 A.B. L.D. 08/05 12/05 6/06 Combined with 820631 above and
and Gutter Replacement by 217300 below. Completed.
Contract (FY 5-06)

217300 Provide Scheduled Remove and replace sidewalk $301,990 A.B. L.D. 8/05 12/05 6/06 Combined with 217310 and 820631
Sidewalk Replacement by above. Completed.
Contract (FY05-06)

116012 Slurry Seal by Contract Apply slurry seal on City Streets. A.B. TP 1/06 4/06 7106 Bids opened 2/22/06.

(2006) Contract awarded 3/28/06.
On-going.
826020 | ST-04/01-05 MOE 2004-05 Mary Avenue Reconstruction of Mary Avenue, from A.B. N.F. 2/06 10/06 11/06 Bids opened on 8/16/06. RTC for
Homestead Rd. to The Dalles. award of contract 9/12/06.

116001 | ST-04/01-05 MOE 2004-05 Poplar Court, AC Overlay of Poplar Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with project
above. Construction will be under
separate MOE project bid package.
On hold.

ST-04/01-05 MOE 2004-05 Tulip Court AC Overlay of Tulip Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with 116001
above. Construction will be under
separate MOE project bid package.
On hold.

820130 | ST-04/01-05 MOE 2004-05 Fair Oaks Reconstruction of Fair Oaks Park parking lot A.B. 9/05 Project on hold.

Park
825510 06/07 Roadway Design of asphalt concrete overlay for $167,745 A.B. N/A N/A N/A Federal and VTA grants funds for
Rehabilitation on Various portions of Fair Oaks, Mary Ave., construction budgeted in 06/07

Streets (Grants)

OPERATIONS PROJECTS
GRAND TOTAL

$42,777,290.00

Hollenbeck and Kifer (Design only)

Subtotals $693,965.00

($1,157,645).

Authorization to proceed with
preliminary design engineering
approved 4/06 by Caltrans..
RFP revised to conform with
updated Caltrans requirement.
Design RFP in progress for
issuance by 9/06.



